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Item & Category Method | # Bids
DGS

Item 1-C-MOD

State of Maryland

Procurement Agency Activity Report
: Department of General Services

Reporting Agenc

Original Contract Amount Fund Source

$2,411,056.00 Using Agency Funds

Month: June
Year: 2018

BPW Award Approval
Date and Agenda Item
07/19/18; Item A7

Using Agency

Department of Health
Spring Grove Hospital Center

Contractor Name, City State

Modern Construction Services, Inc.
Street, MD

Contract Identifier & Project Title
SG-000-182-003 - Ligature Risk Mitigation
Project

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order will provide labor and materials for hardware as specified in the project manual.

Complete Below - Contract Modifications Only

Modification Date:

June 5, 2018;

Item 23-M-007 $74,128.66

Item & Category Method | # Bids
DGS

Item 2-C-MOD

Modification No. and $
Value of Mod. 1

% Increase this Mod to
Original Contract

3.07% 3.07%

Original Contract Amount Fund Source

$85,570,000.00 116/MCCBL 2018

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$2,485,184.66

BPW Award Approval
Date and Agenda Item
10/07/2015; Item 1-C

Using Agency

Maryland Department of Education
Enoch Pratt Free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Risk, Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provide labor, materials, etc. to add sleeves and angle support designed to resolve structural issues in bearing walls which will
allow duct work to as through and maintain its structural rating.

Complete Below - Contract Modifications Onl
Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. 43 Original Contract Mods to Original Contract

Modification Date: New Contract Amount

June 12, 2018;

Item 24-E-006 $43,589.00 0.05% 4.26% $89,214,001.00

Item & Category Method | # Bids Fund Source
DGS

Item 3-C-MOD

Original Contract Amount

BPW Award Approval
Date and Agenda Item
10/07/2015; Ttem 1-C

Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Risk, Enoch Pratt Free Library

$85,570,000.00 116/MCCBL 2018

Contractor Name, City State

Using Agency

Maryland Department of Education
Enoch Pratt Free Library

Gilbane Building Company
Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. necessary for complete installation of all required electric door hardware identified as either ADA or
Security Doors per ASI #8.

Complete Below - Contract Modifications Only
Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. 46 Original Contract Mods to Original Contract

Modification Date: New Contract Amount

June 12, 2018;

Item 24-E-009 $190,971.00 0.22% 4.21% $89,422,502.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: June
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provide labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 13 Original Contract Mods to Original Contract

June 12, 2018;

Item 24-M-001 $185,800.04 320.03% 3099.36% $1,857,451.73

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-M-MOD $319,500.00 Using Agency Funds 06/03/2015; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B6400012- Janitorial Services
Maryland Department of Agriculture G&LB Enterprises, Inc.
Pikesville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provide an additional five months of janitorial service in order to procure a long term contract.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

June 12, 2018;

Item 24-S-001 $42,500.00 13.30% 13.30% $362,000.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $85,570,000.00 116/MCCBL 2018 10/07/2015; Ttem 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials etc. for the complete removal and re-installation of fire proofing at the existing steel located on the
first floor in the Mezzanine area.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod 47 Original Contract Mods to Original Contract

June 19, 2018;

Item 25-E-004 $100,000.00 0.12% 4.62% $89,522,502.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: June
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $4,985,300.00 016 MCCBL 2014 01/25/2017; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-688-130-001 - Lobby and ADA
Department of General Services Towson Mechanical, Inc. Improvements

Murphy Court of Appeals Building Parkville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is a credit for the unused Unit Prices #2, 4 and 5.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 10 Original Contract Mods to Original Contract

June 19, 2018;
Item 25-E-005 <$61,400.00> <1.23%> 5.56% $5,262,604.74

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 8-C-MOD $67,181.00 DGS Operating funds 03/7/2017; Appendix A3

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-103 - Industrial Hygienist for
Department of Health Green Street Environmental Emergency Mold Remediation

Deer’s Head Hospital Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. as needed for the oversight, reporting, and air testing of additional mold remediation in Deer’s Head
Hospital Center.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 4 Original Contract Mods to Original Contract

June 19, 2018;

Item 25-M-002 $62,102.91 92.44% 415.20% $228,135.66

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-C-MOD $85,570,000.00 116/MCCBL 2018 10/07/2015; Ttem 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials, etc. necessary for the modifications to the second floor men’s rooms and locker room.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 48 Original Contract Mods to Original Contract

June 19, 2018,;

Item 25-M-009 $60,000.00 0.07% 4.69% $89,582,502.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: June
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD $115,308.91 MCCBL 2017 Item 104 03/07/2016; Appendix 2

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-180-001 - Mold Remediation and Building
Department of General Services Popowski Brothers, Inc. t/a PBI Restoration Repair.

People’s Resource Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by
the Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 10 Original Contract Mods to Original Contract

June 19, 2018;
Item 25-M-010 $99,039.55 85.52% 499.11% $693,828.28

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 14 Original Contract Mods to Original Contract

June 19, 2018;

Item 25-M-014 $136,360.25 234.87% 3334.23 $1,993,812.02

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 12-C-MOD $539,410.00 104 MCCBL 2016 12/20/2017; Ttem 5-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
TK-003-150-001 - Underground Tank
Maryland State Police - Barrack J Apex Companies, LLC Replacement

Rockville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials, etc. to install a new natural gas generator to support the new fueling system. Also included a new
automatic transfer switch, mounting rack and concrete pad for new generator.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

June 19, 2018,;

Item 25-M-016 $46,225.00 8.57% 8.57% $585,635.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




